What We Have Accomplished to Date:

- Feasibility Study, approved by Facilities Planning & Management (FPM) and Student Services Finance Committee (SSFC)
- Architect & Engineering (A/E) Selection: Feasibility Study
- Core Team Development: Feasibility Study
- Kick-Off Meeting: Feasibility Study
- Student and Campus Forums
- Feasibility Study Completion
- Initial Campus Planning Committee Meeting
- Prioritization Meetings with Campus Administration, Associated Students of Madison (ASM), and the Wisconsin Badgers
- ASM Student Government approves Master Plan to appear as referendum item on Spring 2014 student elections
- Referendum in April 2014 (Passes)
- Campus Planning presentation of approved referendum projects
- Initial Board of Regents Master Plan presentation
- State Building Commission
- Joint Committee on Finance
- Governor’s signature to move forward with design
- A/E Request for Proposal
- A/E Interview and Selection: Division of Facilities & Development (DFD)
- A/E Kick-off Meeting
- A/E Contract Finalized
- Core Design Team Development
- Program Statement Meetings
- Program Statement Approved
- Schematic Design Commences
- Initial Budget Review
- Site Survey
- Soil Investigation
- Initial Design Review Board
- Zoning
- Urban Design Commission Presentation
- Budget Review
- Second Design Review Board Presentation
- Joint East Neighborhood Meeting
- Plan Commission Meeting
- DFD Peer Review
- Budget Review
- Structural Vibration Analysis
- Final Design Review Board
- Furniture, Fixtures, & Equipment (FFE) Design
- Neighborhood Open House/Public Forum
- Final Design Review Board
- 35% Design Submittal
- Final Urban Design Commission
- Final DFD Peer Review
- City Planning Commission
- State Building Commission/Authority to Construct
- Construction Document Phase
- Advertise Bids (General Contractor)

Still Yet to Do:

- 100% Design Submittal
- 100% Design Review (DFD)
- Award Bids
- General Contractor Contract Award
- Pre-Construction Meeting
- Demolition Begins
- Construction Begins
- Commission Progress Meetings
- FTE Ordering
- FTE Pre-Delivery/Installation Meeting
- FTE Installation
- Pre-Move in Meeting
- Warranty Analysis
- Punch List Developed
- Substantial Completion
- Move-In
- Evaluation

FOLLOW THE ACTION.
recsports.wisc.edu uwrecsports